FY13 NCSP PLANNING CALENDAR

Actions Due Teleconferences Meetings Misc Activities

September 14, 2012 Final Comments on Five-Year Plan due
to NCSP Manager

September 28, 2012 NCSP Manager Publishes Five-Year Execution
Plan for FY 2013-2017

October 9-11, 2012 NCSP Mission Vision Planning Meeting

October 26, 2012 4th Quarter FY 2012 Quarterly Progress
Reports due to NCSP Manager

November 13, 2012 2012 Winter ANS Session: Recent Nuclear
Criticality Safety Program Technical
Accomplishments

November 15, 2012 NCSP Staff meeting with NCSP Manager at
ANS Meeting

November 8, 2012 FY 2012 Close-Out Quarterly Program Review
(QPR) Teleconference

December 28, 2012 FY 2012 Accomplishments Posted on the
NCSP Website (LS)

January 4, 2013 Request for Proposals for FY 2014-2018
to Task Managers (GU)

January 25, 2013 Formal Written Proposals for FY 2014-2018 Tasks and

Submittal of all new IERs for consideration during
FY 14 review due to NCSP Manager

January 25, 2013 Ist Quarter FY 2013 Quarterly Progress
Reports due to NCSP Manager



Actions Due

January 31, 2013

February 15, 2013

February 15, 2013

March 12-13, 2013

March 14-15, 2013

March 29, 2013

April 26, 2013

May 10, 2013

May 16, 2013

May 15-17, 2013

Teleconferences Meetings Misc Activities

FY 2013 1st Quarter QPR Teleconference

Proposals Forwarded to CSSG, NDAG and Task
Managers along with Preliminary Prioritization
Supporting NCSP Vision

NCSP Manager reviews and acts on all newly
submitted [ERs since publication of the FY13 Five
Year Plan; and include a listing of all newly
Approved CED-0s for Gantt charts

Joint Meeting of CSSG, NDAG, and Task
Managers with NCSP Manager at ORNL to
Discuss Proposals. Proposals for newly approved
CED-0 IERs present and also for [IERs with CED-2
or 3 milestones due in FY 14

NCSP Technical Program Review at ORNL

NCSP Technical Symposium Award Winners
Notified

2nd Quarter FY 2013 Quarterly Progress

Reports due to NCSP Manager

NCSP Manager Publishes Final Approved
Task List for FY 2014-2018

FY 2013 2nd Quarter QPR Teleconference

ICSBEP Working Group Meeting



Actions Due Teleconferences Meetings Misc Activities

June 7, 2013 NCSP Award Attendees to Winter ANS Meeting Submit
Abstracts
June 7, 2013 Task Managers Provide Updated Sections of the Five

Year Plan with Final Approved Tasks and
Milestones to NCSP Manager

June 16-20 2013 2013 Summer ANS Meeting (Atlanta)

July 12, 2013 NCSP Manager Publishes First Draft of Five
Year Plan

July 26, 2013 3rd Quarter FY 2013 Quarterly Progress

Reports due to NCSP Manager

July 29 - August 2, 2013(TBD) Joint Meeting of Task Managers with NCSP
Manager in Las Vegas to Finalize FY 2014 Budget
Execution Plan. FY 2013 3rd Quarter QPR

discussion
August 23, 2013 Final Comments on the Five Year Plan
due to NCSP Manager
October 4, 2013 Approved Five Year Execution Plan for FY

2014-2018 Issued

November 10-14 (TBD), 2013 2013 Winter ANS Session (DC): Recent Nuclear
Criticality Safety Program Technical
Accomplishments

November 10-14, (TBD), 2013 NCSP Staff meeting with NCSP Manager at
ANS Meeting (DC)



